
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:09 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 135 Date: 17-Aug-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: Over Time: 02:00

Const Calendar Day: 343

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 135 Date: 17-Aug-2010 Tuesday

Bid Item: 055 E-L07-000.05504-0120F4 E Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

W2 Activities

W2 Foundation Well Cover Slabs (Item 38):
·The ABF/CONCO continues to work on preparation of form wrok for W-Line cover slabs.
·CONCO has prepared the forms for all 8 pieces. These are being fine tuned.
·CONCO worked in the afternoon only for the forms today.

W2 Foundation Well Cover Slabs Rebars (Item 48):
·ABF/CMC had a crew of two people to start working on the renars for the W-Line Cover slabs.
·Today they started to place # 19 and # 25 around the Cable Tray Openings.
·Following people worked on it:
oMartin Batres
oJorge Chipres

W2 W Line Longitudinal Ducts Blockout (Item 38):
· ABF/CONCO removed the scaffolding used for the concrete pour.
·The CONCO people has a crew of 3 today as follows to assist in removing the form work:
§Gary PeneCarpenter
§Salvador GldonaCarpenter
§Jasmin GornjacCarpenter

Erect Deviation Saddle Grout Mock up Activities (Item 60):
·ABF completed installation of all three pieces of forms. ABF continues to fix the forms. Abf has installed
all the nuts and plates, a total of 84 for 3 forms. Later in the day, ABF moved the scissor’s lift to the W-
Line.
·Following people worked on it:
oAaron Kent
oJohny Calzascia
oJim Benningham
oRick Robbles
oJanathan Cauities

·Pier 7 Activities (Item 55)
·By noon time yesterday 8/16/10, the ship carrying OBG Lifts 7E, 8E, 7W & 8W, Cross Beams CB-7, CB-
8, CB-9 & CB-10 docked at Pier 7.
·ABF was doing the paper work. The Lifts 7E and 7W are tied with 6 pairs of braces and the larger lifts 8E
and 8W are tied with 7 pairs of braces.
·Today ABF started to preparations to unload the the above from the ship.
·ABF has cut out two braces for the OBG and 1 for CBs.
·ABF has unloaded the counter weight forms.
·ABF has unloaded some of the suspension brackets.

Activities at Site (Item 56):

·OBG Installation: Lift 6-W Activities
·ABF did not work on this today.
·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E

055 E-L07-000.055
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 135 Date: 17-Aug-2010 Tuesday

·ABF continues with welding and bolting activities all over.
·The Lifting Frame
·The Lifting Frame was at Pier 7.
·Shear Leg Crane Activities:
·The Shear Leg Crane was not used today.
·Miscellaneous Activities
·Attended Bill Casey’s Staff meeting from 10 AM to 11:30 AM.
·The meeting was postponed from 9:30 AM.
·Following people attended the meeting:
·Thanh Le
·Matt Bruce
·Karen Wang
·Philip he
·David Bradd
·Lalit Mathur
·Truc Tran
·Sebastuian
·Paul Jefferson
·Tai-Lin
·Paul mentioned that the QA/QC meeting of 8:30 AM is getting longer. As such in the future, our meetings
will be scheduled for 10:30 AM instead of 9:30 AM.
·Safet issues were discussed.
·Truc talked about tracking the punch list items.
·Paul also talked about completion of work per various RFIs.

Bid Item: 055 E-L08-000.05504-0120F4 E Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Page 3 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 135 Date: 17-Aug-2010 Tuesday

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 135 Date: 17-Aug-2010 Tuesday

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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